Name: Will Hutcheon, Chris Jacobs

CSC300X Spring 2024 Project Status Report
Project Name:
Report Date: 2/2/2024

Milestone 1

Task	Responsible	Planned Time	Spent Time	Status
Search bar • Made search bar • Made button for search bar	Will Hutcheon	5 mins	5 mins	Done
Designed CSS for search bar • Updated styling	Will Hutcheon	5 mins	5 mins	Done
Designed header • Added gif to header	Will Hutcheon	30 mins	30 mins	Done
Designed CSS for header • Updated styling	Will Hutcheon	30 mins	30 mins	Done
Designed navigation controls • Added categories • Added sub-category drop downs for categories	Will Hutcheon	30 mins	30 mins	Done
Designed CSS for navigation controls • Updated styling	Will Hutcheon	30 mins	30 mins	Done
Designed Splash Screen	Chris Jacobs	20 mins	20 mins	Completed

• Added Yes and No Buttons • Added JS logic to buttons • Styled Buttons				
Footer • Added text • Changed Styling	Chris Jacobs	10 mins	20 mins	Completed
Navigation Bar • Added text • Changed Styling	Chris Jacobs	45 mins	90 mins	Completed
Landing Page • Added header and body paragraph • Added video background • Changed body paragraph styling	Chris Jacobs	60 mins	100 mins	Completed
Responsive Dimensions • Add CSS rules such that the nav bar is displayed more effectively on narrow windows	Chris Jacobs	20 mins	30 mins	completed

Milestone 2

Product details page • Added image to product details page	Will Hutcheon	10 mins	5 mins	Done
Product details page • Added add to cart button	Will Hutcheon	5 mins	5 mins	Done
Product details page • Added item title, description, price, as well as other info	Will Hutcheon	5 mins	5 mins	Done
Products page • Added boxes with images to display products	Will Hutcheon	10 mins	10 mins	Done
Cart Page • Added cart items • Added cart total and total per item type • Added buttons	Christopher Jacobs	1 hours	1 hours 30 mins	Complete
Products page • Added add to cart buttons for products	Will Hutcheon	5 mins	5 mins	Done
Products Page	Christopher Jacobs	10 mins	10 mins	Done

• Added some entries • Details button redirects user to product details prototype				
Index • Clicking on "Accessories" on the side bar will redirect to details.html	Christopher Jacobs	30 seconds	30 seconds	Complete

Milestone 3

Task	Responsible	Planned Time	Spent Time	Status
Bulk Upload Site • Main text • File upload form o File icon styling • Submit button • Instructions Navbar • Replaced links with "Sign out", "Edit Products", "Bulk Upload"	Christopher Jacobs	2:00 1 min	1:40 1 min	Completed
Product Edit Site • Made HTML code that displays items in inventory • Made HTML code for search bars and buttons	Will Hutcheon	30 mins	30 mins	Done
Product Edit Script • Made javascript code that handles listing and searching for items • Made javascript code that handles adding items	Will Hutcheon	1 hr	1 hr	Done

Admin CSS • Made styling rules for drag and drop • Made styling rules for admin products	Will Hutcheon/Chris Jacobs	5 mins	5 mins	Done

Milestone 4

Task	Responsible	Planned Time	Spent Time	Status
Made schema	Chris Jacobs	30 mins	30 mins	Done
Made created_tables.sql	Will Hutcheon	30 mins	30 mins	Done
Made drop_tables.sql	Will Hutcheon	5 mins	5 mins	Done

Milestone 5

Task	Responsible	Planned Time	Spent Time	Status
Move our frontend code, including css and scripts, to public/	Chris Jacobs	10 mins	10 mins	Done
Write "stubs" for your routes without involving data yet	Will Hutcheon	15 mins	15 mins	Done
Connect carts frontend and backend	Chris Jacobs	30 mins	60 mins	Done
Connect details frontend and backend	Will Hutcheon	30 mins	60 mins	Done
Connect products frontend and backend	Chris Jacobs	30 mins	30 mins	Done
Implement Stubs	Chris and Will	30 mins	30 mins	Done